2001 BASELINE - REPRICING TO BRING D&D MODEL FROM FY99 DOLLARS TO FY01 DOLLARS
FACILITY: 105DR
D&D MODEL: Water Tunnel (Clean)

[ERC LABOR

IN BASELINE DATABASE 1,107 ERC MANUAL HOURS (HAMTC) FROM MCACES LABOR BACKUP PAGE 1
+ 3,744 ERC NON-MANUAL HOURS FROM MCACES LABOR BACKUP PAGE 1
4,851 TOTAL ERC HOURS

$ 270,380 ERC LABOR AT THE TIME THE MODELS WERE RUN @ 1999 DOLLARS (BASE, EXCLUDES BURDENS) PER MCACES SUMMARY PAGE 2 (AB/NON CONTRACTED WORK)
1.1845 DD FACTOR (1999 DD AT THE TIME THE MODELS WERE RUN)
1.0366 G&A FACTOR (1999 G&A AT THE TIME THE MODELS WERE RUN)

$ 331,987 TOTAL ERC LABOR AT THE TIME THE MODELS WERE RUN @ 1999 DOLLARS (FULLY BURDENED)
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IN BASELINE DATABASE
CALC BY BASELINE DATABASE 1.034883721
$ 331,987 TOTAL ERC LABOR AT THE TIME THE MODELS WERE RUN @ 1999 DOLLARS (FULLY BURDENED)
X 1.0709 LABOR FACTOR TO BRING 1999 LABOR DOLLARS TO 2001 LABOR DOLLARS (FULLY BURDENED)
$ 355,525 TOTAL ERC LABOR @ 2001 DOLLARS (FULLY BURDENED)

| ERC EQUIPMENT / MATERIAL/UNIT

35,230 ERC EQUIPMENT @ 1999 DOLLARS (BASE, EXCLUDES BURDENS) PER MCACES SUMMARY PAGE 2 (AB/NON CONTRACTED WORK)
4,170 ERC MATERIAL @ 1999 DOLLARS (BASE, EXCLUDES BURDENS) PER MCACES SUMMARY PAGE 2 (AB/NON CONTRACTED WORK)
73,290 ERC UNIT/OTHER @ 1999 DOLLARS (BASE, EXCLUDES BURDENS) PER MCACES SUMMARY PAGE 2 (AB/NON CONTRACTED WORK)
112,690 TOTAL ERC EQUIPMENT / MATERIAL / UNIT @1999 DOLLARS (BASE, EXCLUDES BURDENS)
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112,690 TOTAL ERC EQUIPMENT / MATERIAL / UNIT @1999 DOLLARS (BASE, EXCLUDES BURDENS)
IN BASELINE DATABASE X 1.051 ESCALATION FACTOR TO BRING 1999 COSTS TO 2001 DOLLARS
CALC BY BASELINE DATABASE $ 118,437 TOTAL ERC EQUIPMENT / MATERIAL / UNIT @2001 DOLLARS (BASE, EXCLUDES BURDENS)

$ 118,437 TOTAL ERC EQUIPMENT / MATERIAL / UNIT @2001 DOLLARS (BASE, EXCLUDES BURDENS)
1.208 DD FACTOR (FY2001 - 2003 DWP P3/PARADE SYSTEM GUIDANCE)
1.037 G&A FACTOR (FY2001 - 2003 DWP P3/PARADE SYSTEM GUIDANCE)

$ 148,366 TOTAL ERC EQUIPMENT / MATERIAL / UNIT @2001 DOLLARS (FULLY BURDENED)
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SUBCONTRACT

$ - ERC SUBCONTRACT @ 1999 DOLLARS (BASE, EXCLUDES BURDENS) PER MCACES SUMMARY PAGE 3 (S1 PRIME CONTRACTOR/SUBCONTRACTOR)
IN BASELINE DATABASE X 1.051 ESCALATION FACTOR TO BRING 1999 COSTS TO 2001 DOLLARS
CALC BY BASELINE DATABASE $ - TOTAL SUBCONTRACT @2001 DOLLARS (BASE, EXCLUDES BURDENS)

$ - TOTAL SUBCONTRACT @2001 DOLLARS (BASE, EXCLUDES BURDENS)
1.208 DD FACTOR (FY2001 - 2003 DWP P3/PARADE SYSTEM GUIDANCE)
1.037 G&A FACTOR (FY2001 - 2003 DWP P3/PARADE SYSTEM GUIDANCE)

$ - TOTAL SUBCONTRACT @2001 DOLLARS (FULLY BURDENED)

X X

TOTAL

355,525 TOTAL ERC LABOR @ 2001 DOLLARS (FULLY BURDENED)

148,366 TOTAL ERC EQUIPMENT / MATERIAL / UNIT @2001 DOLLARS (FULLY BURDENED)
- TOTAL SUBCONTRACT @2001 DOLLARS (FULLY BURDENED)

503,890 TOTAL (INCLUDES BURDENS)
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TYPICALLY CONTINGENCY IS NOT
CALCULATED BY THE MODEL +
BUT IS CALCULATED IN THE
BASELINE DATABASE

NOTES

503,890 TOTAL (INCLUDES BURDENS)
69,537 CONTINGENCY @ 13.8% PER BHI CONTG. EVALUATION
573,427 TOTAL (INCLUDES BURDENS AND CONTINGENCY)
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1  THE APPLICATION OF DD AND G&A (BURDEN) IN THE BUILDUP OF THE ERC LABOR IS SLIGHTLY DIFFERENT THAN FOR MATERIAL, EQUIPMENT, UNIT, AND SUBCONTRACTS, AND OUR ESTIMATING TOOLS
CANNOT HANDLE THE BURDEN DIFFERENTLY BETWEEN THE COST ELEMENTS, THEREFORE AN ESTIMATING WAGE IS USED IN THE CALCULATIONS. THE ESTIMATING WAGE RATE IS THE FULLY
BURDENED WAGE RATE WITH THE BURDEN PERCENTAGES REMOVED FROM TOTAL (EST. WAGE=FULLY BURDEN WAGE/DD FACTOR,/G&A FACTOR). WHEN MCACES FACTORS IN DD AND G&A THE ERC
LABOR COSTS ARE BROUGHT BACK UP TO THE REAL FULLY BURDEN LABOR COST. THE ONLY PROBLEM THEN IS MCACES DOES NOT SHOW FULLY BURDEN ERC LABOR (AB NO MARKUP ITEM)
THEREFORE THE BASELINE DATABASE IMPORT SPREADSHEET IS USED TO FACTOR IN THE BURDEN (USED IN THE MODEL) BACK INTO THE ERC LABOR. WITH THE FULLY LOADED LABOR IN THE
DATABASE IT IS ONLY A MATER OF APPLYING THE LABOR FACTOR TO BRING IT UP TO CURRENT RATES/PRICING LEVEL (EFFECTIVELY TAKES CARE OF CHANGES IN WAGE RATE, PAYROLL ADDS,
OPERATING CENTER, CORPORATE ALLOCATION, DD, OVERHEADS, AND G&A).
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